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ESTIMATE RUN 05/23/2012

ESTIMATE SUMMARY 14:01:49

CONTID: C18045         ESTIMATE NO: 0004 FINL 2005

PCN: 18045-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MUDDY CREEK OVERLAY PERCENT TIME:

PROJECT NO: NH 0402-079                   

US 40 MUDDY CREEK OVERLAY

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 05/23/2012 DATE TIME STARTED 06/22/2011

P.O. BOX 566 DATE LET 03/31/2011 DATE WORK BEGAN 06/22/2011

 DATE AWARDED 04/13/2011 DATE TIME STOPPED 09/16/2011

 DATE CONTRACT EXECUTED 04/27/2011 DATE ACCEPTED 09/16/2011

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/22/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,065,639.17 PARTICIPATING $ $ 150,989.03

AWARD PROJECT AMT: 4,223,262.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 63,348.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.83

WORK DAYS

WORK DAYS

100.00%

0.01

150,989.03

150,989.03

214,337.96

$

$

$

$

5,065,639.16

0.00

5,065,639.16

0.00

5,065,639.16

0.00

0.00

5,065,639.16

0.00

AMOUNT DUE 5,065,639.16 214,337.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 214,337.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 18045-BID    ESTIMATE RUN 05/23/2012

PROJECT: NH 0402-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 1,359.000

0.000

202-00240  
 

1,359.000

SY  

7.00000 9,513.001,359.000

0.00

0010 Blading 120.000

0.000

203-01500  
 

120.000

HOUR

100.00000 12,000.00120.000

0.00

0015 Erosion Log (12 Inch) 210.000

0.000

208-00002  
 

210.000

LF  

4.12000 865.20210.000

0.00

0020 Erosion Control Supervisor 71.000

0.000

208-00205  
 

71.000

HOUR

47.40000 3,365.4071.000

0.00

0025 *Modify Guardrail 388.000

0.000

210-04030  
 

388.000

LF  

9.12000 3,538.56388.000

0.00

0030 *Adjust Guardrail 10,596.000

0.000

210-04200  
 

10,596.000

LF  

2.12000 22,463.5210,596.000

0.00

0035 Aggregate Base Course (Class 6) 9,915.040

0.000

304-06000  
 

9,915.040

TON 

19.00000 188,385.769,915.040

0.00

0040 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

100.00000 0.000.000

0.00

0045 *Furnish Hot Mix Asphalt 4,040.120

0.000

403-09500  
 

4,040.120

TON 

65.13000 263,133.024,040.120

0.00

0050 *Hot Mix Asphalt (Grading SX) (75) 34,483.070

0.000

403-34701  
 

34,483.070

TON 

70.70000 2,437,953.0534,483.070

0.00

0055 *Heating and Remixing Treatment 204,958.000

0.000

405-00100  
 

204,958.000

SY  

5.26000 1,078,079.08204,958.000

0.00
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PCN: 18045-BID    ESTIMATE RUN 05/23/2012

PROJECT: NH 0402-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Asphalt Cement Performance Grade (PG 58-34) 1,990.100

0.000

411-03355  
 

1,990.100

TON 

1.00000 1,990.101,990.100

0.00

0065 Emulsified Asphalt (Slow-Setting) 17,019.000

0.000

411-10255  
 

17,019.000

GAL 

1.00000 17,019.0017,019.000

0.00

0070 *Asphalt Rejuvenating Agent 10,881.000

0.000

411-90010  
 

10,881.000

GAL 

3.87000 42,109.4710,881.000

0.00

0075 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

2,060.00000 4,120.002.000

0.00

0080 *Rumble Strip 73,920.000

0.000

614-80385  
 

73,920.000

LF  

0.25000 18,480.0073,920.000

0.00

0085 Construction Surveying (Hourly) 15.000

0.000

625-00001  
 

15.000

HOUR

150.00000 2,250.0015.000

0.00

0090 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

271,000.00000 271,000.001.000

0.00

0095 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0100 *Pavement Marking Paint 2,088.910

0.000

627-00001  
 

2,088.910

GAL 

26.80000 55,982.792,088.910

0.00

0105 *Epoxy Pavement Marking 926.000

0.000

627-00005  
 

926.000

GAL 

59.75000 55,328.50926.000

0.00

0110 *Flagging 3,277.500

0.000

630-00000  
 

3,277.500

HOUR

23.70000 77,676.753,277.500

0.00
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PCN: 18045-BID    ESTIMATE RUN 05/23/2012

PROJECT: NH 0402-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 485.500

0.000

630-00001  
 

485.500

HOUR

34.00000 16,507.00485.500

0.00

0120 *Traffic Control Inspection 27.000

0.000

630-00007  
 

27.000

DAY 

129.80000 3,504.6027.000

0.00

0125 *Traffic Control Management 49.000

0.000

630-00012  
 

49.000

DAY 

449.00000 22,001.0049.000

0.00

0135 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

585.00000 1,170.002.000

0.00

0140 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

18.000

EACH

32.60000 586.8018.000

0.00

0145 *Construction Traffic Sign (Panel Size B) 56.000

0.000

630-80342  
 

56.000

EACH

45.30000 2,536.8056.000

0.00

0150 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

8.000

EACH

48.40000 387.208.000

0.00

0155 *Construction Traffic Sign (Special) 240.000

0.000

630-80344  
 

240.000

SF  

16.50000 3,960.00240.000

0.00

0160 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

4,759.00000 19,036.004.000

0.00

0165 *Drum Channelizing Device 146.000

0.000

630-80360  
 

146.000

EACH

21.00000 3,066.00146.000

0.00

0170 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

24.00000 0.000.000

0.00
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PCN: 18045-BID    ESTIMATE RUN 05/23/2012

PROJECT: NH 0402-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

25.00000 0.000.000

0.00

0180 *Traffic Cone 200.000

0.000

630-80380  
 

200.000

EACH

6.50000 1,300.00200.000

0.00

0185 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,333.00000 1,333.001.000

0.00

0190 *Mobile Attenuator 3.000

0.000

630-85041  
 

3.000

DAY 

408.00000 1,224.003.000

0.00

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A Fuel Cost Adjustment 0.000

17,960.430

700-70016  
 

17,960.430

F A 

1.00000 17,960.4317,960.430

17,960.43

0210 F/A Roadway Smoothness Incentive 146,563.290

0.000

700-70018  
 

146,563.290

F A 

1.00000 146,563.29146,563.290

0.00

0215 F/A Asphalt Cement Cost Adjustment 0.000

135,618.990

700-70019  
 

135,618.990

F A 

1.00000 135,618.99135,618.990

135,618.99

0220 F/A On-The-Job Trainee 912.000

-182.400

700-70021  
 

729.600

HOUR

1.00000 729.60729.600

-182.40

0225 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18045-BID    ESTIMATE RUN 05/23/2012

PROJECT: NH 0402-079                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 F/A Quality Incentive Payment 95,074.810

-2,407.990

700-70025  
 

92,666.820

F A 

1.00000 92,666.8292,666.820

-2,407.99

0235 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 Added Item (Dollar)/ CTS #1 Heater Remix Price 
Reduction

-4,665.560

0.000

900-00006  
 

-4,665.560

DOL 

1.00000 -4,665.56-4,665.560

0.00

0265 Added Item (Dollar)/ Price Reduction-Overweight truck -100.000

0.000

900-00006  
 

-100.000

DOL 

1.00000 -100.00-100.000

0.00

CAT 5,035,639.17150,989.035,035,639.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0255 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

$ 5,065,639.17150,989.03$5,065,639.17$CURRENT AMTPROJECT TOTAL


